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Town of Groton - Public Works 134 Groton Long Point Rd
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Public Works 

Administration 

(860) 448-4083

Permanent School Building Committee

Chairman Rick DeMatto, Robert J. Austin-LaFrance, Robert K. Frink, Richard Monteiro and David Russell

Thursday, April 19, 2012 7:00 PM Town Hall Annex - Community Room 1

Regular Meeting

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Robert K. Frink, Richard Monteiro 

and David Russell

Staff: Rick Norris, Project Manager School Building Construction and Wes Greenleaf, Director of 

School Buildings & Grounds, GPS and Colleen Quattromani, recorder.

Chairman DeMatto called the meeting to order at 7:00 PM.

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) April 5, 2012

A motion was made by Mr. Monteiro and seconded by Mr. Russell to approve the meeting minutes 

of April 5, 2012 as written.  The motion passed unanimously.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

Chairman DeMatto has spoken with the Town Clerk and Mr. Doyle's nomination to the PSBC only 

needs to go before the Town Council before he becomes an official member of the Committee.  

Chairman DeMatto also spoke with the Republican party about the vacancy on the PSBC and was 

told that they would redouble their efforts to fill the position.

(b)  Staff

Mr. Greenleaf told the PSBC that the final payment from the State for the Catherine Kolnaski 

Magnet School project has been received. The State reimbursement for the project came in higher 

than projected and the group once again expressed their thanks to all those who worked on this 

endeavor.

Mr. Norris will ask the Department of Public Works for an update on windows at Fitch High 

School.

RECEIPT OF SUBCOMMITTEE REPORTS5.

None.

UNFINISHED BUSINESS6.

P-2012-0005 West Side Middle School Portable Classroom Unit (2012-0087)

West Side Middle School Portable Classroom Unit

Mr Greenleaf reviewed the plans and specifications for the portable classroom at West Side 

Middle School.  There were many companies offering similar pre-manufactured product packages.   

The BOE needed to upgraded a few items including floors, windows, walls and ceilings to meet 

codes for Hurricanes, etc and for better durability.   A twenty year roof is required to be eligible 

for a State Grant. The West Side project also required an Acoustical  test and may required an A-2 
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survey.  The BOE is working with Planning and Building officials to obtain permits for the project 

and hope to have the bid out in three weeks.  The estimated cost of the project is $388,120.

There was a consensus among PSBC members to have the BOE  move forward with their work on 

the West Side Middle School Portable Classroom project.

P-2012-0006 Carl Cutler Middle School Portable Classroom Units (2012-0088)

Carl Cutler Middle School Portable Classroom Units

The BOE is working with Town Planning and Building officials to obtain permits for the Carl 

Cutler Middle School Portable Classroom project.  A parking expansion project will go before the 

Planning Commission as a separate issue before the Portable Classroom project on the same 

night.  The Cutler Middle School  project requires two portables and has an estimated cost of 

$687,620.

There was a consensus among the PSBC members to have the BOE move forward with their work 

on the Carl Cutler Middle School Portable Classrooms project.

P-2012-0007 Mary Morrisson Asbestos Floor Tile Removal (2012-0089)

Mary Morrisson Asbestos Floor Tile Removal

In the Mary Morrison Elementary School Asbestos Removal project the BOE will begin the work 

by clearing the school.   The selected contractor will then come in and shop blast the asbestos tile 

off.  When the prepared area is dry VCT vinyl floor tile will be installed.  The BOE plans to use 

disposable area rugs on top of the tile.  The selected contractor will also be removing some 

transite material for the gymnasium as part of the project.  The estimated cost of the project is 

$249,870.   The BOE is currently waiting for the RTM to decide if the project will be part of the 

CIP for FYE13.

There was a consensus among the PSBC members to have the BOE move forward with their work 

on the Mary Morrison Asbestos Floor Tile project.

P-2012-0008 Fitch High School Roof Replacement (2012- 0090)

Fitch High School Roof Replacement

Mr. Greenleaf spoke with the Committee about the engineering challenges the project faced to get 

the required pitch to the roof.  The BOE is applying to the State to design to the building code 

pitch.  The architect's cost estimate for the project is $644,000.

There was a consensus among the PSBC members to have the BOE move forward with their work 

on the Fitch High School Roof Replacement Project.

P-2012-0009 West Side Middle School Renovations

West Side Middle School Renovations

The BOE hopes to receive building permits for West Side Middle School next week following 

meetings with City building officials.  Mr. Greenleaf reviewed some of the plans and specifications 

emailed to the Committee earlier in the week and told the group that the BOE has begun basic 

work on the renovations that do not require permits.

P-2012-0010 Carl Cutler Middle School Renovations

Carl Cutler Middle School Renovations

Mr. Greenleaf reviewed some of the plans and specifications for the Carl Cutler Middle School 

Renovations project emailed to the PSBC  earlier in the week.  The BOE has obtained a building 

permit for the project and has begun converting the shop and health service rooms.  Asbestos 

removal was performed in several rooms.
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NEW BUSINESS7.

Mr. Greenleaf will contact the members of the PSBC individually next week to set up meetings to 

discuss the projects they each are overseeing.  Chairman DeMatto will sign off on the projects for 

the PSBC next week after the BOE approves the final plans.  The next meeting of the PSBC is May 

3, 2012.

OTHER BUSINESS8.

None.

ADJOURNMENT9.

The meeting adjouned at 8:25 PM.
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